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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 334 Date: 23-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 653

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath and top joint Subarc
Root pass weld for OBG lifts 11E to 12E) and cable works.
- Shot elevations of the 6 punchmarks on the bikepath panels and OBG offset punchmarks in line with the
panel joints from panel points 9-17 with the assistance of ABF surveyors.
- Assisted Roman Granados with observing the erection of the E-Line backspan catwalk. See his diary for
more details, equipment, and labor. Also see the photos below for additional comments.

Attachment

Initial stages of erecting the E-Line backpsan catwalk with the Favco
crane.

The E-Line backspan catwalk is beginning to take shape.
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ABF ironworkers switching out the support rods with other set due to
the nuts not being able to turn on the rod threads.

ABF surveyors placing a pipe with reflectors to position the E-Line
backspan catwalk once suspended in between the supports.

ABF ironworkers connecting the E-Line backspan catwalkto the tower
saddle bracket support frame.

The operation ended at 4:00pm as the surveyors haven't shot the
catwalk, hence no adjustments were made to set the catenary shape

of the catwalk.

Final stages of pulling the catwalk assembly back to the support frame
attached to OBG lift 1E with a winch.

The E-Line backspan catwalk attached to the tie-rods and support
frame attached to OBG lift 1E.
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